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EXECUTIVE SUMMARY 
In the reporting quarter, LTA made significant progress with respect to village land use plans and 
implementing the process of systematic village land adjudication and registration in Iringa district and 
the Mbeya Region. In Iringa district, LTA successfully completed the process of systematic village land 
registration in two villages and printed and registered a total of 3,053 CCROs. LTA completed the 
demarcation and adjudication of land parcels in 10 villages and a total of 8,675 land parcels were 
adjudicated and demarcated in the reporting quarter.  

Additionally, LTA completed the public display process for the results of adjudication and 
demarcation in five villages. Subsequently, LTA completed textual and spatial data cleaning for three 
villages to reflect the outcome of the public display and submitted the edited list of claims for these 
villages to the Authorized Land Officer for the Iringa District for his review and approval for CCRO 
printing and registration. LTA also organized CCRO issuance ceremonies in two villages in the Iringa 
District. During the ceremonies, LTA delivered 248 CCROs to the Village Land Registries of these 
villages and issued a total of 99 CCROs directly to village residents.  

In the reporting quarter, LTA completed preparation of village land use maps for three villages in 
Iringa District. LTA also assisted the DLO of the Iringa District Council in printing VLUP reports for 
26 villages. Subsequently, the DLO for the Iringa District submitted hard and soft copies of the 
reports to the National Land Use Plan Commission in Dodoma for gazettement.  

LTA continued strengthening the capacity of village land governance institutions with respect to land 
administration and village land use plan enforcement. In collaboration with the pertinent authorities 
of Iringa, Mbarali and Kilolo District Councils, LTA conducted twenty training sessions to educate 
village land authorities on land rights and village land registration processes. Additionally, LTA and 
the DLO provided five adjudication and demarcation trainings to Village Executive Officers, Village 
Chairpersons, hamlet leaders, Village Land Councils, Village Adjudication Committees and 
parasurveyors in Lyamgungwe, Kikombwe, Wangama, Isupilo and Nyabula villages in Iringa District. 
The trainings covered various topics including basic principles of land laws, village land use planning, 
an introduction to the village land registration process using MAST and dispute resolution. In line 
with its prevailing practice, LTA seized the opportunity of the training events to provide key 
messaging that aimed to raise the awareness of village leaders and residents on necessary precautions 
that should be taken to prevent the spread of COVID-19. 

During the reporting quarter, LTA continued to raise the awareness of village residents with respect 
to land rights. In collaboration with the DLO, LTA conducted 20 village assembly trainings, 27 hamlet 
level trainings and 12 women’s sensitization and awareness trainings in seven villages in Iringa district. 
LTA also provided similar trainings in seven villages in Mbarali District, Mbeya Region. Specifically, the 
trainings focused on the enforcement of village land use planning, land rights of vulnerable groups 
including women, youth, and pastoralists, an introduction to the village land registration process, 
beneficiary contribution model, dispute resolution process, women’s land and property rights in 
accordance with Tanzanian laws, and women’s roles in decision-making on village land matters. LTA 
also provided women’s focus group trainings to twenty-three women’s groups in seven villages in 
Iringa District. The participants were trained on women’s land and property rights under Tanzanian 
law, land utilization, livestock keeping and entrepreneurship skills.  
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During the reporting period, LTA continued working with village leaders and individual villagers to 
boost beneficiary contributions in Iringa District. As part of this effort, LTA organized and participated 
in a number of Village Council and Village Assembly meetings to emphasize and encourage villagers 
to pay their contributions. LTA also introduced Village Land Registration using the beneficiary 
contribution model to eleven Mbarali District villages. Additionally, LTA, in collaboration with the 
District Executive Director (DLO) for Kilolo District, introduced the VLR process through the 
beneficiary contribution model to two villages in the district. Furthermore, during the reporting 
period, LTA worked with the Village Councils and Village Assemblies in 15 Iringa and Mbeya villages 
to obtain their approval to transfer beneficiary contribution funds to the LTA account. 

In the reporting quarter, LTA conducted a preliminary assessment of the regions and districts that 
are conducive for the LTA NGO to tentatively adopt as initial areas of operation and finalized 
selections. LTA also continued laying the groundwork for ensuring the sustainability of its activity 
through an organizationally and financially viable successor NGO. As part of the groundwork for the 
operationalization of the LTA NGO, LTA’s COP, in collaboration with core members of the LTA 
NGO Transition Team, reviewed the LTA NGO business plan to identify areas that need to be 
updated. LTA will complete revising the business plan in the next reporting quarter. Additionally, 
LTA’s COP continued mentoring the core members of the LTA NGO on matters relating to NGO 
governance, project implementation, networking, and forming partnership with stakeholders in the 
land sector and potential sources of funding. Furthermore, LTA continued exploring funding 
opportunities for the LTA NGO and setting the stage for the NGO to start implementing systematic 
village land registration activities as an independent entity. In the reporting quarter, LTA’s COP, 
DCOP and Land Administration Specialist held a series of meetings with representatives of three 
donor agencies and two implementing partners working in Tanzania including the Embassy of Sweden 
in Tanzania, GIZ, the Danish International Development Agency (DANIDA), the Participatory 
Plantation Forest Program (PPFP) (funded by the Ministry for Foreign Affairs of Finland) and 
CARE/WWF alliance. The purposes of these meetings were to introduce the LTA-NGO, explore 
potential areas of collaboration in the land sector and possibly to secure funding for land registration 
activities. 
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1.0 INTRODUCTION  

As part of the Feed the Future (FTF) initiative, the United States Agency for International 
Development (USAID) invested in several agricultural projects in the Southern Agricultural Growth 
Corridor of Tanzania (SAGCOT) and sought to develop focused land tenure programming to support 
USAID's existing and planned investments in the region.  

The Feed the Future Land Tenure Assistance (LTA) activity sought to clarify and document village 
land ownership, support land use planning efforts, and increase local understanding of land use and 
land rights in the Iringa District, as well as test the transferability of the model from one district to 
another with subsequent implementation in the Mbeya District. The project began operations in FY 
2016 in 36 villages in the Iringa District and completed the first period of performance in FY 2020 
with five villages in the Mbeya District of Tanzania. As a result of the LTA activity's success, USAID 
extended the activity for a further two years to ensure local sustainability. The interventions are 
intended to reduce land tenure-related risks, lay the groundwork for sustainable agricultural 
investment, and provide a systematic village land registration model. LTA assists local level authorities 
in the delivery of land tenure services under the Village Land Act, 1999; Village Land Regulations, 
2001; the Registration of Documents Act, 1924; Registration of Documents Regulations, 1963; the 
Land Use Planning Act, 2007; and The Courts (Land Disputes Settlements) Act, 2002.  

In carrying out its activities, LTA collaborates and coordinates with the Government of Tanzania 
(GoT) and other donor-funded programs to produce complementary programming that is timely, 
cost-effective, and sustainable. LTA has adopted and adapted digital technology developed by the 
USAID Mobile Application to Secure Tenure (MAST) pilot project and created an additional 
application for the digital registration of post-registration transactions in the form of the Technical 
Register Under Secure Tenure (TRUST). LTA has developed and refined the process for systematic 
adjudication and demarcation of village land using MAST and the preparation and systematic 
registration of Certificates of Customary Right of Occupancy (CCROs). This process is referred to 
as the Village Land Registration (VLR) process.  

The Ministry of Lands, Housing, and Human Settlements Development (referred to hereafter as the 
Ministry of Lands) accepted the LTA developed VLR process and adopted the Mobile Application to 
Secure Tenure (MAST) and the Technical Register Under Secure Tenure (TRUST) as the preferred 
digital data capture system and digital land administration system respectively for first village land 
registration and post-registration transactions in Tanzania. LTA developed the VLR process following 
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the legislation and regulations governing village land registration in Tanzania with modifications made 
to improve cost and time efficiencies. The Government of Tanzania (GOT) has formulated regulations 
to give effect to these modifications.  

Landholders and village leaders have embraced the system because of LTA's concerted effort to 
supply training and emphasize community sensitization and public participation in its model. The 
uptake of CCROs issued by LTA is around 90 percent. LTA has in the past and continues to respond 
to requests from land stakeholders from other districts for training in MAST and TRUST.  

The two-year extension's focus is to apply the beneficiary contribution model for village land 
registration in villages in the Iringa District, which were not previously targeted by LTA, and are not 
designated as future urban planning areas. In this model, beneficiaries contribute to the registration 
of Certificates of Customary Rights of Occupancy (CCROs). The extension also envisages that LTA 
will transition its activities to an NGO to be established during the extension and that LTA will build 
capacity to use the MAST and TRUST applications throughout the SAGCOT and nationally. 

2.0 FY’21 QUARTER 2 ACTIVITIES  

2.1 ASSISTING IN LAND USE PLANNING AND DELIVERY 
OF CCROS 

In the reporting quarter, LTA made significant progress with respect to village land use plans and 
implementing the process of systematic village land adjudication and registration in Iringa district and 
the Mbeya Region. In Iringa district, LTA successfully completed the process of systematic village land 
registration in two villages and printed and registered a total of 3,053 CCROs. LTA completed the 
demarcation and adjudication of land parcels in 10 villages and a total of 8,675 land parcels were 
adjudicated and demarcated in the reporting quarter.  

Additionally, LTA completed the process of public display for the results of adjudication and 
demarcation in five villages. Subsequently, LTA completed textual and spatial data cleaning for three 
villages to reflect the outcome of the public display and submitted the edited list of claims for these 
villages to the Authorized Land Officer for the Iringa District for his review and approval for CCRO 
printing and registration. LTA also organized CCRO issuance ceremonies in two villages in Iringa 
District. During the ceremonies, LTA delivered 248 CCROs to respective Village Land Registries and 
issued a total of 99 CCROs directly to village residents.  

In the reporting quarter, LTA completed preparation of village land use maps for three villages in 
Iringa District. LTA also assisted the DLO of the Iringa District Council in printing VLUP reports for 
26 villages. Subsequently, the DLO for the Iringa District submitted hard and soft copies of the 
reports to the National Land Use Plan Commission in Dodoma for gazettement.  

Moreover, LTA visited Mbeya, Kilolo and Mbarali districts to hold meetings with the Mbeya Region 
Assistant Commissioner for Lands, other relevant regional officials, the Mbarali and Kilolo District 
Council Executive Directors, the Heads of Department of Lands and Natural Resources and the 
District Commissioner to discuss LTA’s plan and strategy for implementing systematic village land 



7 
USAID.GOV    LTA FY’21 Q2 QUARTELY REPORT JANUARY 1, 2021 – MARCH 31, 2021
 
  
 

registration in 11 villages in Mbarali District and five villages in Kilolo District based on the beneficiary 
contribution model.  

In Mbeya, LTA’s COP gave a presentation on LTA’s plan 
and strategy for the implementation of systematic 
village land registration in 11 villages in Mbarali district 
to the Mbeya Region Assistant Commissioner for Lands, 
the Regional Land Surveyor and Regional Town Planner. 
He shared LTA’s experiences with the beneficiary 
contribution model in Iringa and Mbeya districts and 
explained that LTA’s implementation plan in Mbarali 
villages is contingent upon timely collection of 
beneficiary contributions. In response, the regional 
officials shared their experience of working in rural land 
registration projects in other districts and opined that 
the beneficiary contribution model is the right approach 
to ensure the sustainability of rural land registration schemes. In the meeting, both sides emphasized 
that the success of planned activities will largely depend on full partnership and participation with 
village residents. The LTA team and the Regional Assistant Land Commissioner and her staff agreed 
to work together to sensitize the residents and leaders of the target villages on the importance of 
their participation throughout the implementation process and to sensitize villagers to make their 
contribution in a timely manner to cover the direct costs of delivering CCROs.  

During their visit to Mbarali district, LTA’s COP and the Land Administration Specialist first met with 
the District Executive Director, the Head of the Department of Lands and Natural Resources, DLO 
Authorized Officer and Regional Town Planner. The purposes of the meetings were to forge an 
agreement on selection of target villages and to discuss the approaches and strategy that the 
implementation plan is premised upon. The COP presented on LTA’s initiatives on land registration 
in Iringa and Mbeya districts and LTA’s plan to implement systematic customary land registration 
using beneficiary contributions in Mbarali District.  

The DED appreciated and accepted LTA’s planned intervention in ten villages in Mbarali district. He 
informed the LTA team that LTA’s plan converges with the District Council’s interest to start 
implementing systematic village land registration in the immediate future. Moreover, the DED 
explained that the District Council spends a great deal of time resolving land disputes and thus the 
District Council needs to systematically adjudicate, demarcate, and formally register land parcels. The 
DED and the Head of the Department of Lands and Natural Resources also informed the LTA team 
that residents of various villages have been applying for CCROs and are capable of contributing to 
the process because of their relatively strong economic position.  

The amount of contributions required from the beneficiaries was also discussed in the meeting. The 
DED suggested that requiring all beneficiaries to contribute a flat rate of TZS 30,000 regardless of 
the size of their parcels is unfair and can prove to be counterproductive. He opined that those who 
hold one or two acres can raise questions as to why they are required to make the same contribution 
as those who hold over 10 acres. Therefore, he suggested to progressively charge according to the 
size of landholdings as follows: 1) TZS 30,000 for less than 10 acres’ claims, 2) TZS 60,000 for claims 
that are between 10 and 50 acres, and 3) TZS 100,000 for over 50 acres.  

 

LTA team meeting with the DED of Mbarali 
District, Mbeya Region 
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The LTA team also held a meeting with the District 
Commissioner of Mbarali District and introduced 
him to the LTA project and its plans in Mbarali 
district. The DC expressed his support for LTA’s 
planned interventions in villages in the district. He 
said that the district has many land disputes that can 
be solved through systematic land registration. He 
agreed with LTA that the beneficiary contribution 
model was the best approach to ensure sustainability 
and promised his assistance during the 
implementation process. 

Furthermore, LTA introduced Village Land 
Registration using the beneficiary contribution model to District Land Office Staff in Mbarali and 
conducted introductory meetings in 11 villages, signed MOUs and an agreement for the VLR process 
to provide information on the modality of implementation, and assisted in the opening of village bank 
accounts to manage beneficiary contribution payments.     

In Kilolo, LTA introduced Village Land Registration and the beneficiary contribution model to Kilolo 
District Council Authorities and conducted preparatory activities to the set the stage for the LTA-
NGO to start the implementation of systematic village land registration in five villages. The 
preparatory activities that LTA conducted in the reporting period included holding introductory 
meetings in the five villages and signing MOUs and a Village Land Registration Agreement (VLRA) to 
determine the modality of implementation. 

2.1.1 BOUNDARY VERIFICATION/RECTIFICATION 

LTA continued engaging the Iringa Regional and District Land Offices that village boundary survey 
plans for 18 villages in Iringa district were still pending approval. During the reporting period, LTA 
held several meetings with relevant officials including the Assistant Commissioner for Lands in the 
Iringa region and other relevant district officials and urged them to expedite the approval process. 
The Head of the Iringa District Department of Lands assured LTA that the approval and preparation 
of Village Land Certificates will be completed in the next quarter.  

Table 1: Status of Village Land Certificates, Iringa, as of March 31, 2021 

No Village VLC Reg. 
No. 

Boundary 
Verification 

VLC status 

1 Lumuli 121 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

2 Itengulinyi TBD Boundary rectified Preparation of revised Deed Plan and VLC is underway 

3 Isupilo 124 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

4 Kikombwe 45 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

5 Kibena 120 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

6 Muwimbi 72 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

7 Magunga 109 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

8 Kiponzelo 92 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

9 Igunda 115 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

10 Ibumila 66 IRA Boundary verified 
Existing VLC matches with boundary on the ground. 
VLC to submitted and uploaded into TAMIS in May 

 

LTA COP and Land Administration Specialist 
holding a meeting with Mbarali District 

Commissioner  
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11 Mibikimitali 67 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

12 Ifunda 69 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

13 Mfukulembe 134 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

14 Ilandutwa 44 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

15 Lwato 10 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

16 Ng’enza 41 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

17 Msuluti 103 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

18 Ikuvilo 90 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

19 Udumka 91 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

20 Kipera 58 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

21 Ukwega TBD Boundary rectified Preparation of revised Deed Plan and VLC is underway 

22 Luganga 27 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

23 Ilolo mpya 47 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

24 Mkombilenga 29 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

25 Mafuluto 31 IRA Boundary verified Existing boundary matches with approved VLC 

26 Mfyome 7 IRA Boundary verified Existing boundary matches with approved VLC 

27 Isele 19 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

28 Magombwe 25 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway 

29 Haporoto 8 MBY Boundary rectified Preparation of VLC completed 

30 Ipinda 110 MBY Boundary rectified Preparation of VLC completed 

 

    

2.1.2 LAND USE PLANNING 

In the reporting quarter, LTA completed the preparation of village land use maps for Wangama, 
Isupilo, and Nyabula villages in Iringa District. The shape files for these maps were uploaded into the 
MAST application to facilitate the demarcation and adjudication process that took place in these 
villages during the reporting quarter.  

During the reporting quarter, LTA assisted the Iringa District Council in printing 52 VLUP reports 
for 26 villages for Iringa district. Subsequently, the DLO for the Iringa District submitted hard and 
soft copies of the reports to the National Land Use Plan Commission in Dodoma for gazettement.  

 Table 2: Status of Village Land Use Plans, Iringa Phase 2 Villages, as of March 31, 2021 

No Village Start Date End Date VLUP Status 

1 Mangalali 2/25/2020 3/5/2020 Completed 
2 Ibangamoyo 2/25/2020 3/6/2020 Completed 
3 Kibena 3/13/2020 4/7/2020 Completed 
4 Lumuli 3/27/2020 4/7/2020 Completed 
5 Lyamgungwe 4/16/2020 4/28/2020 Completed 
6 Kikombwe 4/21/2020 4/28/2020 Completed 
7 Ng’enza 5/7/2020 5/19/2020 Completed 
8 Msuluti 5/7/2020 5/15/2020 Completed 
9 Mibikimitali 5/22/2020 5/29/2020 Completed 
10 Ibumila 5/22//2020 6/2/2020 Completed 
11 Sadani 6/8/2020 6/17/2020 Completed 
12 Kipera 6/19/2020 6/26/2020 Completed 
13 Kaning’ombe 6/8/2020 6/17/2020 Completed 
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14 Makongati 6/19/2020 6/30/2020 Completed 
15 Luganga 8/7/2020 8/15/2020 Completed 
16 Ukwega 8/7/2020 8/18/2020 Completed 
17 Mkombilenga 8/22/2020 8/29/2020 Completed 
18 Ilolo mpya 8/22/2020 8/28/2020 Completed 
19 Magombwe 9/03/2020 9/14/2020 Completed 
20 Mafuluto 9/03/2020 9/14/2020 Completed 
21 Mfyome 9/17/2020 9/27/2020 Completed 
22 Kihanga 9/21/2020 10/23/2/020 Completed 
23 Nyabula 11/24/2020 12/4/2020 Completed 
24 Isupilo 12/15/2020 12/23/2020 Completed 
25 Wangama 12/11/2020 12/20/2020 Completed 

 

 

 

2.1.3 DEMARCATION AND ADJUDICATION  

LTA was able to show considerable progress 
demarcating and adjudicating land parcels in ten 
villages in Iringa District. During the reporting 
period, LTA assisted in completing the adjudication 
and demarcation of 8,675 land parcels in ten villages 
in Iringa District which included Ng’enza, Sadani, 
Mibikimitali, Mfyome, Isupilo, Nyabula, Kikombwe, 
Lyamgungwe, Wangama and Kaning’ombe.  

Specifically, LTA assisted in demarcating 279 land 
parcels in Ng’enza village, 303 land parcels in 
Mibikimitali village, 403 land parcels in Sadani village, 
392 land parcels in Kaning’ombe village, 1,136 land 
parcels in Mfyome village, 1,375 land parcels in Isupilo village, 1,456 land parcels in Nyabula village, 
1,158 land parcels in Kikombwe village, 1,415 land parcels in Lyamgungwe village and 758 land parcels 
in Wangama village. The achievement made in completing adjudication and demarcation in these ten 
villages marks a crucial milestone toward completing the process of systematic village land registration 
in these villages as any claim of land right is determined through adjudication and demarcation.  

In line with the methodology used by LTA, the actual 
demarcation and adjudication activities in the above 
mentioned 10 villages were preceded by training for para-
surveyors and adjudicators in preparation for – and to 
facilitate - the land parcel demarcation and adjudication 
process. The content of the training covered the 
procedures and basics for land parcel adjudication and the 
demarcation of the land parcels using the mobile application 
technology (MAST) as a step towards CCRO registration.  

 

Adjudication and demarcation process in Sadani 
village  

 

Demarcation and Adjudication process 
at Sadani Village  
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2.1.4 PUBLIC DISPLAY 

In the reporting period, LTA completed public display for the results of demarcation and adjudication 
for public display in five villages in the Iringa District. These 
villages include Sadani, Mfyome, Ng’enza, Mibikimitali and 
Kaning’ombe. Detail attributes and spatial data/maps of the 
demarcated and adjudicated land parcels were delivered to 
the village offices for residents to check and object on 
grounds of omission, inaccuracy, or dispute.  

Following the completion of the public display, LTA also 
completed textual and spatial data cleaning for Kipera, 
Lumuli, Mfyome, Sadani and Mibikimitali villages to reflect 
the outcome of the public display. In the reporting quarter, 
LTA submitted the cleaned up list of claims for these villages 
to the Authorized Land Officer for the Iringa District for his 
review and approval for CCRO printing and registration.  

2.1.5 DISPUTE RESOLUTION  

LTA continued facilitating the resolution of disputes that arose during the conduct of public display 
of the results of demarcation and adjudication. In the reporting period, 23 conflicting claims and 8 
land use-related disputes from Kibena, Kipera and Lumuli were reported to the village land council 
for their resolution. 

Additionally, LTA facilitated the resolution of three conflicting claims that arose in Lumuli and Kibena 
through the village land councils. LTA also continued engaging the Kibena, Lumuli, Mangalali, 
Haporoto, and Isangala Village Land Councils to follow up on the resolution of disputes that arose 
during public display of the results of adjudication and demarcation activities.  

2.1.6 DELIVERY OF CCROS 

During the reporting period, LTA assisted in printing and registering a total of 1,460 CCROs for the 
Kipera Village and 1,596 CCROs for the Lumuli Village. The printing and registering of the CCROs 
for Lumuli and Kipera village residents was preceded by the editing of parcel maps and data attributes 
for the two villages and obtaining approval of the list of claims by the District Authorized Land Officer.  

Following the printing and registering of the CCROs, in the reporting quarter, LTA organized CCRO 
issuance ceremonies in Kipera and Lumuli, Iringa District for beneficiaries who have made their 
contributions to cover the direct costs of implementing the CCRO delivery process. Accordingly, a 
total of 100 and 148 CCROs were delivered to the Kipera Village Land Registry and Lumuli Village 
Land Registry respectively. In the two CCRO issuance ceremonies, a total of 99 CCROs were 
collected by village residents. In Kibena, the Ward Councilor, who was invited as a guest of honor to 
issue the CCROs, gave his remark stressing the value of CCROs and asked the village residents to 

 

Public Display for Objection and 
Correction at Mibikimitali Village  
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pay their contributions within the agreed upon time. The 
village residents responded to his plea positively and 
pledged to pay their contributions by the end of April 
2021.  

In Lumuli, the Chairman of the Iringa District Council 
participated in the CCRO issuance ceremony as a guest 
of honor. In giving his remarks at the Lumuli ceremony, 
the Chairman emphasized the importance of CCROs to 
villagers and addressed the issue of delayed beneficiary 
contributions. He urged residents to pay their 
contributions on time and obtain their CCROs before 
the project concludes its activities. LTA seized this opportunity to collect a total of 480,000TSH in 
beneficiary contributions.  

Additionally, LTA organized CCRO issuance ceremonies in Mangalali and Ibangamoyo. A total of 188 
and 106 CCROs were delivered to the Mangalali Village Land Registry and Ibangamoyo Village Land 
Registry respectively. In the two CCRO issuance ceremonies, a total of 96 CCROs were collected 
by villagers. The LTA COP and Land Administration Specialist participated in the CCRO issuance 
ceremony.  

At the ceremony, the COP gave his remarks on the 
current status of project implementation including the 
importance of collaboration between the parties 
involved in the VLR process and encouraged village 
leaders and villagers to make their contributions. 
Following his remarks, the COP held interactive 
discussions with village leaders and residents and both 
sides agreed that the villagers shall complete paying their 
contributions by April 30, 2021.  

 
 
 

2.2 EDUCATE AND BUILD CAPACITY OF VILLAGE LAND 
GOVERNANCE INSTITUTIONS AND INDIVIDUAL VILLAGERS  

2.2.1 VILLAGE LAND GOVERNANCE INSTITUTIONS 

In the reporting quarter, LTA continued educating village land governance institutions with respect 
to land administration and land use enforcement at the village level. Specifically, LTA organized 20 
training sessions to educate village land authorities in 20 villages in Iringa, Mbarali and Kilolo districts. 
These villages included: Ibumila, Lyamgungwe, Wangama, Kikombwe, Nyabula, Msuluti, Kihanga 
villages (Iringa district), Itamba, Igalako, Azimio Mswiswi, Mhwela, Ilaji, Mtamba, Uturo, Ukwama, 
Msesule, Ilongo, Mahongole villages (Mbarali District) and Mawambala and Winome villages in Kilolo 
District. The trainings covered various topics including basic principles of land law, village land use 
planning, introduction of the village land registration process using MAST, dispute resolution, and the 

 

CCROs Issuance ceremony at Kipera village  

 

CCROs Issuance held at Ibangamoyo Village  



13 
USAID.GOV    LTA FY’21 Q2 QUARTELY REPORT JANUARY 1, 2021 – MARCH 31, 2021
 
  
 

importance of post registration transactions. During 
the training sessions, LTA staff also conveyed basic 
messages that aimed to motivate village leaders to 
contribute to the costs of completing the process for 
their land registration and raise the awareness of 
village leaders on necessary precautions that should be 
taken to prevent the spread of COVID-19. The 
trainings were attended by a total of 369 (118 female 
and 251 male) participants, of which 99 were youth.  

Moreover, in the reporting quarter, LTA and the DLO 
of the Iringa District Council provided adjudication 
and demarcation training to Village Executive Officers, 
Village Chairpersons, hamlet leaders, Village Land Councils, 
Village Adjudication Committees and parasurveyors in 
Lyamgungwe, Kikombwe, Wangama, Isupilo and Nyabula 
villages. The participants were provided with training on 
dispute resolution procedures and basic principles of 
adjudication and demarcation of land parcels using the MAST 
application and process. The trainings were attended by a 
total of 159 (70 female and 89 male) participants, of which 
97 were youth. 

2.2.2 VILLAGE RESIDENTS  

In the reporting quarter, LTA continued to educate 
and raise the awareness of village residents with 
respect to land rights. In collaboration with the DLO, 
LTA conducted 20 village assembly trainings and 27 
hamlet level trainings. The trainings to village 
assemblies were provided in Ibumila, Lyamgungwe, 
Wangama, Kikombwe, Nyabula, Msuluti, and Kihanga 
villages (Iringa district); Itamba, Igalako, Azimio 
Mswiswi, Mhwela, Ilaji, Mtamba, Uturo, Ukwama, 
Msesule, Ilongo, Mahongole villages (Mbarali District); 
and Winome village (Kilolo District). The specific 
topics covered by the trainings include the 

enforcement of village land use planning, land rights of vulnerable groups including women, youth, 
and pastoralists, introduction of the village land registration process, the beneficiary contribution 
model, and dispute resolution process.  The trainings were attended by a total of 3,534 villagers 
(1,830 female and 1,634 male), including 1,216 youth.  

Also, in collaboration with the DLO, LTA provided 12 women’s sensitization and awareness trainings 
on land rights in Kikombwe, Wangama, Nyabula, Msuluti and Lyamgungwe villages in Iringa District, 
and Ilaji, Ilongo, Mhwela, Ukwama, Uturo, Igalako and Mahongole villages in Mbarali District, Mbeya 
region. The trainings were attended by 929 women, including 418 youth. The participants were 

 

Village council training at Nyabula village 

 

Adjudication and Demarcation training 
at Wangama Village  
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provided with training on women’s land and property rights 
under the laws of Tanzania and women’s roles in decision-
making on village land matters.  

Additionally, LTA provided women’s focus group trainings to 
23 women’s groups in Nyabula, Ng’enza, Lyamgungwe, Isupilo, 
Mibikimitali, Wangama and Kikombwe. The participants were 
trained on women’s land and property rights under Tanzanian 
law, women’s roles in decision-making on land matters at the 
village-level, and rights to access land. Additionally, they were 
trained on entrepreneurship skills, group formation and the 
importance of working together in groups. Additionally, in 
collaboration with an Extension Officer from the Iringa District 
Council, LTA provided training on land utilization and livestock 
keeping (which focused on poultry keeping, piggery husbandry 
and vegetable cultivation). The trainings were attended by 452 women of which 128 are youth. 

During the above mentioned trainings and in line with the prevailing LTA field work practice, LTA 
staff conveyed messages aimed at motivating villagers to contribute to their land registration. The 
LTA staff also sensitized the participants on appropriate precautions that should be taken to prevent 
the spread of COVID-19. 

2.2.3 OTHER COMMUNITY OUTREACH ACTIVITY  

In FY’21 Q2, LTA, in collaboration with the Regional Land Office for Iringa, participated in an 
exhibition of products and services and launching of Investment guidelines for Iringa region and 
organized an exhibition booth to showcase land 
administration activities in the Iringa Region. The 
event was attended by the Prime Minister of the 
GOT as the guest of honor. It was also attended by 
other high level officials including the Minister of 
Industry and Trade, Minister of Investment, Minister 
of Land Housing and Human Settlement 
Development, Iringa Regional Commissioner, 
Regional Administrative Secretaries from 
Morogoro, Mbeya, Dodoma and Njombe and 
District Commissioners for Kilolo and Iringa 
Districts. LTA seized this opportunity to exhibit the 
LTA model of village land registration using the 
MAST application and sensitized participants on the beneficiary contribution model.  

In March 2021, LTA, in collaboration with the Community Development Department in Iringa 
District, participated in a Women’s day commemoration event held at District level in Pawaga 
Division. The event was attended by the Iringa District Assistant Secretary from the DED’s office as 
the guest of honor and other stakeholders. As part of the commemoration program, the participants 
visited the Pawaga prison facility and donated basic sanitary items and food for the prisoners. 
Additionally, LTA staff exhibited the LTA methodology of village land registration using MAST and 

 

Women’s sensitization and awareness 
raising training at Msuluti village  

Women Groups strengthening 
meeting at Lyamgungwe village 

 

Exhibition of products and services for Iringa 
region in January, 2021 
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informed the attendees about the beneficiary contribution model. Furthermore, the LTA staff 
informed the participants about the project’s achievement with respect to gender and land rights. 
LTA also encouraged women’s engagement in various leadership positions in village structures to 
contribute in decision making on issues related land governance. During the event, LTA distributed 
215 brochures including key messages on land rights to women. 

Furthermore, LTA, in collaboration with the DLO for 
Mbarali District, organized Women’s Day 
commemoration events in Ilaji, Ilongo, Mhwela, Uturo, 
Igalako and Mahongole Villages. LTA linked the 
women’s day commemoration event to its activities 
and conducted awareness raising trainings on women’s 
rights to land. The participants were provided with 
training on women’s land and property rights in 
accordance with Tanzanian laws and empowered to 
assume various leadership positions in village 
governance institutions such as Village Land Use 
Management Committee (VLUM), Village Land 
Council and Village Adjudication Committee.  

Linking the theme of this year’s women’s day commemoration event, the LTA training emphasized 
gender equality regarding land administration, land rights and utilization of land to improve household 
income. The LTA Community Development Specialist also advised women to participate in 
contributing for their land registration jointly with their spouse. At the end of the trainings, the 
participants expressed their appreciation for the training and pledged to seriously participate in the 
process of land registration and make their contribution for the process of registering their land 
parcels. The training was attended by 540 women, including 285 youth. 

2.3 DEVELOPING AND FIELD TESTING THE BENEFEICIARY 
CONTRIBUTION MODEL  

During the reporting period, LTA continued working 
with village leaders and individual villagers to boost 
beneficiary contributions in Iringa District. As part of the 
efforts, LTA organized and participated in Village 
Councils and Village Assemblies in Kihanga, Kikombwe, 
Nyabula, Isupilo, and Wangama villages to emphasize 
and encourage villagers to pay their contributions. 
Villagers were reminded and motivated to make their 
contributions in order to expedite the implementation 
of the village land registration process. In these 
meetings, the Village Councils agreed to assist LTA to 
boost its collection of beneficiary contributions.  

Additionally, LTA introduced Village Land Registration using beneficiary contributions to eleven 
Mbarali District villages. Prior to introducing the project’s objective of systematic village land 

 

Women’s Day event in Mbarali District in Mbeya 
Region 
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registration, in collaboration with the Mbarali DLO, LTA revised the list of ten villages selected 
previously and added one village to the list. Thereafter, in 
collaboration with Mbarali DLO, LTA held meetings in eleven 
villages including Ilongo, Ilaji, Igalako, Mahongole, Mhwela, 
Azimio Mswiswi, Mtamba, Uturo, Itamba, Msesule and Ukwama 
to introduce the process of systematic village land registration 
through the beneficiary contribution model. The Village 
Councils for all eleven villages accepted the implementation of 
the project using the beneficiary contribution model and 
appointed Village Land Registration Committee members. The 
Village Land Registration Committee members were 
subsequently approved by the Assembly of each village.  

Furthermore, as part of the ongoing effort to operationalize the LTA NGO, LTA continued extending 
the introduction of systematic village land registration based on the beneficiary contribution model 
to districts other than Iringa and Mbeya. The objective of this initiative is to set the stage for the LTA 
NGO to start systematic village land registration activities as an independent entity. Accordingly, LTA 
staff held a series of meetings with the Iringa Region Assistant Land Commissioner and the DED and 
DLO staff for Kilolo District to discuss the possibility of initiating Village Land Registration activities 
based on beneficiary contributions. The DLO accepted the project initiative and expressed willingness 
to collaborate with LTA in implementing systematic village land registration activities. The DLO also 
presented a list of five villages including Isuka, Ukumbi, Masalale, Mawambala and Winome who have 
been requesting to have their lands registered.  

Subsequently, LTA, in collaboration with District Executive Director (DLO) for Kilolo District, 
introduced the VLR process through the beneficiary contribution model to the village councils of 
Mawambala, and Winome. The Village Councils explained that the residents of both villages have 
been interested in obtaining CCROs, but when individuals request to have their land registered they 
are asked to pay TZS 250,000 per parcel and very few can afford to pay this amount of money. They 
also accepted the project’s initiative to implement systematic land registration through the beneficiary 
contribution model. To facilitate the implementation of the process, the village councils have 
appointed village land registration committee members and signed MOUs and Agreements between 
the villages, the Kilolo District Council and LTA to determine the modality of implementation. The 
project implementation activities will start after 80% of the expected beneficiary contributions have 
been deposited in the bank accounts of the villages. Additionally, LTA facilitated the opening of eleven 
VLR accounts in the Mbarali district. LTA also organized on-site visits of NMB Wakalas (bank agents) 
in Iringa and Mbarali villages to facilitate the payment of beneficiary contributions. The Wakalas serve 
as mobile bank to facilitate the completion of transactions on-site by collecting beneficiary 
contributions and depositing the collected amounts in the VLR bank account.  

2.3.1 THE STATUS OF BENEFICIARY CONTRIBUTIONS 

During the reporting period, LTA worked with the Village Councils and Village Assemblies of 15 
Iringa and Mbeya villages to obtain their approval to transfer beneficiary contribution funds to the 
LTA account. As part of the reimbursement process, LTA also secured the endorsement of the Iringa 
District Executive Director and the Head of Lands Department for the reimbursement. The process 
has been completed and LTA has successfully transferred TZS 177,370,000 ($77,117.39) from 15 
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Village Land Registration Accounts to the LTA accounts in Kibena, Ibangamoyo, Mangalali, Kipera, 
Sadani, Mibikimitali, Mfyome, Nyabula, Wangama, Isupilo, Kaning’ombe, Lumuli and Ng’enza villages 
in Iringa districts and Isangala and Haporoto villages in Mbeya region. LTA also continued encouraging 
the village residents to pay the outstanding contributions.  
 
As of March 31, 2021, the percentage of contributions made by number of parcels in the Iringa Region 
is presented as follows: 1,482 (74%) in Kibena, 553 (31%) in Mangalali, 413 (25%) in Ibangamoyo, 190 
(16%) in Ng’enza village, 87 (9%) in Kikombwe, 171 (13%) in Mfyome, 214 (13%) in Lumuli, 217 (13%) 
in Isupilo, 299 (18%) in Mibikimitali, 222 (22%) in Kipera, 91 (5%) in Kaning’ombe, 513 (35%) Nyabula, 
90 (3%) in Kihanga, 184 (34%) in Wangama, 81 (15%) Iguluba, 70 (7%) in Nyamahana and 22 (27%) 
Sadani. In the Mbeya DC, as of March 31, 2021, residents have paid contributions of TSH 30,000 per 
CCROs as follows: 705 (46%) in Isangala and 1,063 (60%) in Haporoto. In Mbarali DC, as of March 
31, 2021, the percentage of contributions made by number of parcels is as follows: Ilongo 1 (0%), 
Azimio Mswiswi 7 (1%), Msesule 1 (0%), Mhwela 1 (0%), Igalako 1 (0%), Mahongole 1 (0%), Ukwama 
1 (0%), Uturo 1 (0%), Itamba 1 (0%), Mtamba 1 (0%), and Ilaji 3 (0%). 
 

2.4 FORMALIZING AND BUILDING LTA AS LOCAL NON-
GOVERNMENTAL ORGANIZATIONS  

In the reporting quarter, LTA conducted a preliminary assessment of the regions and districts that 
are conducive for the LTA NGO to tentatively adopt as initial areas of operation. LTA also continued 
laying the groundwork for ensuring the sustainability of its activity through a financially and 
organizationally viable successor NGO. As part of the groundwork for the operationalization of the 
LTA NGO, LTA’s COP, in collaboration with core members of the LTA NGO Transition Team, 
reviewed the LTA NGO business plan to identify areas that need to be updated. LTA will complete 
the revising of the business plan in the next reporting quarter. Additionally, LTA’s COP continued 
mentoring the core members of the LTA NGO on matters relating to NGO governance, project 
implementation, networking, forming partnerships with stakeholders in the land sector, and securing 
potential sources of funding.  
 

2.4.1 SELECTING INITIAL AREAS OF OPERATION 

In the reporting quarter, based on its preliminary assessment, LTA selected regions and districts that 
are deemed to be conducive for the LTA NGO to tentatively adopt as initial areas of operation. In 
selecting the start-up areas of operation, LTA considered practical factors which will potentially 
enable the NGO to successfully implement its systematic village land registration activities. The 
criteria that LTA applied to select the NGO’s start-up areas of operation are: 1) the existence of 
supportive and relevant authorities; 2) demand from village residents, 3) potential for economic 
growth, 4) potential willingness and capacity to participate in the beneficiary contribution model, and 
5) widespread land disputes. Based on these criteria and its preliminary assessment, LTA has selected 
the following four regions and districts: 1) Njombe Region (Wanging’ombe, Njombe and Ludewa 
districts); 2) Mbeya Region (Mbarali and Songwe districts); 3) Ruvuma Region (Mbinga district); 4) 
Iringa district (Iringa and Kilolo districts).  
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After selecting Njombe as one of the initial areas of operation for the LTA NGO, LTA introduced 
the LTA-NGO to the following pertinent regional and local authorities: 
 
Mbeya Region 
 
LTA’s COP and Land Administration Specialist introduced the LTA NGO to the Mbeya Assistant 
Commissioner for Lands and other regional DLO officials. The COP informed these officials that the 
LTA NGO is established with the purpose of ensuring continuity and sustainability of the LTA 
activities. Additionally, LTA’s COP introduced the LTA NGO to the District Commissioner, District 
Executive Director, and other relevant Mbarali officials. LTA intends to support the LTA NGO to 
start its own activities in the Mbeya Region before the project closes down.  
 
Njombe Region 
 
LTA’s COP and Land Administration Specialist travelled to Njombe and held a meeting with the 
Assistant Commissioner for Lands and discussed the possibility of implementing the systematic village 
land registration process in villages in the region through the LTA NGO. The COP briefed the 
Assistant Land Commissioner about the LTA project’s sustainability plan and expressed interest in 
exploring the possibility for the NGO to implement systematic land registration in the region by 
employing the beneficiary contribution model.  
 
The Assistant Commissioner for Lands informed the LTA team that there is high demand for 
delivering CCROs in the Njombe region. He 
also shared a list of villages from the Njombe, 
Wanging’ombe, Makete and Ludewa districts 
that are ready for the systematic land 
registration process. Njombe has been 
identified as a viable area of operation for the 
LTA NGO because of the demonstrated 
interest of residents to have secure land 
titles, the prevalence and high level of 
agricultural activities, and hardworking 
villagers aspiring for economic development. 
The Assistant Commissioner of Lands, who 
is familiar with the LTA activity, showed keen 
interest in assisting LTA when it decides to initiate activities in the region. 
 
Afterwards, the Assistant Commissioner for Lands accompanied the COP and Land Administration 
Specialist to visit the Wanging’ombe District, where they held a meeting with the District Surveyor 
and Land Officer who were representing the DED in his absence from office. The purpose of the 
meeting was to introduce the LTA activity and the LTA NGO to the District officials to gauge their 
interest and plan for systematic village land registration; to secure their consent to collaborate with 
the LTA NGO; and to lay the groundwork for implementation of village land registration in the 
district. The DLO staff appreciated LTA’s interest in initiating the systematic village land registration 
activity in the district and accepted LTA’s potential intervention. They also proposed that the LTA 
NGO start implementation in six villages where its residents have been requesting CCROs and are 

 

LTA COP and Land Administration Specialist holding a 
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region  
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able to contribute due to their good economic standing. The six villages selected and proposed by 
the DLO and the district for implementing village land registration include Mayale, Mhaji, Igima, 
Igagala, Ulembwe and Kipengere. After discussing the approaches that will be followed in 
implementing the proposed systematic village land registration process and the roles of the 

stakeholders who will be involved in the activity, 
LTA, the Assistant Commissioner of Lands, and 
the district officials confirmed that they will 
continue communicating to decide the 
timeframe for implementation. LTA intends to 
support the LTA NGO to start its own activities 
before the project closes down. 
 
Iringa Region 
 
As indicated in section 2.3 above, in the 
reporting quarter, as part of the ongoing effort 

to operationalize the LTA NGO, LTA extended the introduction of the LTA-NGO and systematic 
village land registration based on the beneficiary contribution model to the Kilolo District Council in 
Iringa region. LTA took this initiative to set the stage for the LTA-NGO to start systematic village 
land registration activities in the next reporting quarter.  

2.4.2 ENSURING THE FINANCIAL VIABILITY OF THE LTA-NGO 

LTA continued laying the groundwork for ensuring the sustainability of the its activity through a 
financially and organizationally viable successor NGO. In the reporting period, LTA continued 
exploring funding opportunities for the LTA NGO and setting the stage for the NGO to start 
implementing systematic village land registration activities as an independent entity.  
 
In the reporting quarter, LTA’s COP, DCOP and Land Administration Specialist held a series of 
meetings with representatives of three donor agencies and two implementing partners working in 
Tanzania including the Embassy of Sweden in Tanzania, GIZ, the Danish International Development 
Agency (DANIDA), the Participatory Plantation Forest Program (PPFP) (funded by the Ministry for 
Foreign Affairs of Finland), and CARE/WWF alliance. The purposes of these meetings were to 
introduce the LTA NGO, explore potential areas of collaboration in the land sector, and possibly 
secure funding for land registration activities. During the meetings, the COP presented the objectives 
of the USAID LTA activity, the progress made so far and its sustainability plan. He also informed the 
participants on LTA’s plan to transition its activity to a local NGO, which is expected to continue 
implementing systematic land registration activities in Tanzania using the beneficiary contribution 
model and the MAST process and technology. The following provides a brief account of the series of 
meetings that LTA held with representatives of donors and other stakeholders in the land sector 
with respect to exploring the possibilities for obtaining funding for the LTA-NGO: 
 
Embassy of Sweden in Tanzania/SIDA 
 
 In the reporting quarter, LTA’s COP, DCOP and Land Administration Specialist held an online 
meeting with a team from the Embassy of Sweden in Tanzania. The purpose of this meeting was to 
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introduce the LTA-NGO, explore potential areas of collaboration in the land sector and possibly to 
secure funding for land registration activities from SIDA. The COP presented the objectives of the 
USAID LTA activity, the progress made so far and its sustainability plan. He also informed the team 
from the Swedish Embassy about LTA’s plan to transition its activity to a local NGO, which is 
expected to continue implementing systematic land registration activities in Tanzania using the 
beneficiary contribution model and the MAST process and technology. During the meeting, the team 
from the Embassy asked about the interest of the Government of Tanzania in supporting the 
establishment and operations of the NGO and the relationship that USAID LTA has established with 
the government during the implementation of its activities. LTA informed the Swedish Embassy team 
of the strong relationship that LTA has established with the Ministry of Lands and other local 
government authorities. The team and LTA agreed to continue communicating and sharing more 
detailed information about the plans of the LTA NGO for SIDA’s consideration/reference. 
 
DANIDA 
 
LTA’s COP, DCOP and Land Administration Specialist held an online meeting with the Program 
Manager – Business Sector for the Danish International Development Agency (DANIDA) in Tanzania. 
The purpose of this meeting was to introduce the LTA-NGO, explore potential areas of collaboration 
in the land sector, and explore possibilities to secure funding from DANIDA. The COP presented 
the objectives of the USAID LTA activity, the progress made so far, its sustainability plan, and 
informed the Program Manger about LTA’s plan to transition its activity to a local NGO.  
 
On his part, the Program Manger informed the LTA team on DANIDA’s experience in funding the 
Land Tenure Support Program (LTSP) implemented by the Ministry of Lands. He further noted that 
the program adopted some of LTA’s implementation approaches. He also informed the LTA team 
that DANIDA is currently working on a new five-year country strategy and Tanzania has been the 
largest receiver of DANIDA’s funding assistance in the areas of youth empowerment, climate change 
and rule of law. The Program Manager and the LTA team agreed to continue updating each other. 
The Program Manger also assured the LTA team that DANIDA will inform LTA about DANIDA’s 
area of focus for the next funding cycle when the country program strategy is finalized.  
 
CARE/WWF Alliance 
 
The CARE/WWF alliance is intending to pilot land use planning processes and the issuance of CCROs 
in Iringa within the broader objective of increasing villagers’ agricultural yields and income in the face 
of climate change and enabling local communities to manage forests, fisheries, and other natural 
sources more sustainably. In the meeting, LTA’s COP informed the representatives of CARE and 
WWF about LTA’s sustainability plan and the establishment of the LTA-NGO. He also proposed that 
the CARE/WWF alliance consider implementing their plan of systematic village land registration in 
the targeted villages in Iringa through a partnership with the LTA-NGO. The representatives of 
CARE/WWF have agreed to consider the possibility of implementing their plan in partnership with 
the LTA-NGO. Both sides have agreed to hold further discussions on the modality of partnership in 
the coming months.    
 
GIZ 
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LTA held a virtual meeting with the GIZ Portfolio Manager with the objective of expanding the NGO’s 
network of potential partners and explore opportunities for securing funding. The COP and DCOP 
informed the GIZ Portfolio Manager about the LTA activity and its sustainability plan focusing on the 
establishment of the LTA-NGO. In this meeting, the Portfolio Manager informed LTA that GIZ does 
not have direct funding and they are working on a government to government project implementation 
focus on rural development and agriculture. Both agreed to continue communicating and share more 
detailed information about the plans of the LTA-NGO for networking. 
 
Participatory Plantation Forest Program (PPFP) 
 
LTA held several online meetings with the Participatory Plantation Forest Program (PPFP), which is 
funded by the Ministry for Foreign Affairs of Finland. LTA also met with representatives of 
CARE/WWF alliance. The purpose of these meetings was to discuss the uptake of LTA’s Village Land 
Registration model using MAST technology and to explore opportunities for collaboration between 
the LTA-NGO and these entities. The PPFP has requested that LTA train the program’s technical 
staff and district officials in the Njombe region on LTA’s Village Land Registration approaches using 
MAST to issue CCROs to beneficiaries in the southern Highlands of Tanzania. LTA and the PFP are 
exploring ways to leverage their resources to meet mutual objectives including fundraising for the 
LTA-NGO.  
 

2.5 RAISE AWARENESS OF THE MAST TECHNOLOGY 
WITHIN THE GOT, CIVIL SOCIETY, ACADEMIA AND 
PRIVATE SECTOR, WITH THE GOAL OF INCREASING 
UPTAKE 
  
During the reporting quarter, LTA provided a one-day 
orientation session on the Systematic Village Land 
Registration process, beneficiary contribution model and 
application of MAST for demarcation and adjudication of 
land parcels to Mbarali District Land Office town planners 
and surveyors. The one-day orientation that LTA provided 
was organized to advance the implementation of village land 
registration program in selected villages using the beneficiary 
contribution model. During the orientation session, LTA and 
Mbarali district officials finalized the selection of 11 villages. 
Pursuant to the agreements made between the Mbarali 
District Office and LTA and based on acreage size of 
individual villagers, both sides established the cost per CCROs to be collected as follows: 1) TZS 
30,000 for less than 10 acres claims, 2) TZS 60,000 for claims that are between 10 and 50 acres, and 
3) TZS 120,000 for over 50 acres.  

The trainings were attended by 9 participants (4 female and 5 male).  

 

 

Training on Systematic Village Land 
Registartion for Mbarali Districts’ DLO 

officials 
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3.0 MONITORING AND EVALUATION  
During the reporting quarter, LTA conducted retention surveys in 5 Iringa villages (Kaning’ombe, 
Mfyome, Mibikimitali, Ng’enza and Sadani) to measure Custom indicator 10: "Percentage of individuals 
trained in the land tenure and property rights as the results of USG assistance who correctly identify 
key learning objectives of the training 30 days after the training". Of those interviewed, 80% were 
able to identify key learning objectives correctly. 

Moreover, LTA conducted perception surveys in Ibangamoyo and Mangalali in Iringa District in 
relation to standard indicator EG 10.4-8, which gauges the number of adults who perceive their 
tenure rights to land or marine areas as secure as a result of USG assistance. The results have shown 
that 1,722 (95%) adults with CCROs perceived their tenure rights to land as secure as a result of 
USG assistance.
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3.1 PERFORMANCE AGAINST INDICATOR TARGETS  
LTA Standard and Custom Indicators are set out in the below Table. 

FY ‘21 Q2 Performance Indicator Table  

Indicator Number No Performance Indicator 
FY' 

21Targets  Q1  Q2 Comments  
On 

Target 
Y/N 

Standard 
Indicator  EG 

10.4-7 

1 Number of adults with legally 
recognized and documented 
tenure rights to land or marine 
areas, as a result of USG 
assistance 

13,423 942 1,428 This indicator is reported against the number of adults of 
whom their CCROs were printed and registered during 
reporting period. In the reporting quarter LTA printed and 
registered 3,056 CCROs for Kipera and Lumuli village of which 
80% of CCROs holders were adults 

Y 

Standard 
Indicator                   
EG 10.4-8 

2 Number of adults who perceive 
their tenure rights to land or 
marine areas as secure as a result 
of USG assistance. 

10,739 1,870 1,722 Perception surveys to gauge adults who perceive their tenure 
rights to land as secure were conducted in two villages 
including Ibangamoyo and Mangalali Villages. During reporting 
period 95% of adults perceived their tenure rights to land as 
secured.  

Y 

YOUTH-3 3 Percentage of participants in USG 
assisted program designed to 
increase access to productive 
economic resources who are 
youth (15-35) 

30% 21% 20% This indicator is reported against the number of youth owning 
CCROs. In the reporting period number of claimants owning 
CCROs for Kipera and Lumuli villages were 1,810 of whom 
350 were youth which represent 20% of the CCROs holders.   

Y 

GNDR-2 4  Percentage of Women 
participants in USG- assisted 
programs designed to increase 
access to produce economic 
resources 

49% 54% 51% This indicator is reported against the number of women 
owning CCROs. In the reporting period total number of 
claimants owning CCROs for Kipera and Isupilo villages were 
1,810 of whom 933 were women which represent 51% of the 
CCROs holders.   

Y 



24 
USAID.GOV    LTA FY’21 Q2 QUARTELY REPORT JANUARY 1, 2021 – MARCH 31, 2021   
 

Custom 
Indicator 1 

5 Number of villages with Village 
Land Certificates (VLCs) 
incorporated into an official land 
administration system as a result 
of USG assistance. 

10 2 0 No Village Land Certificates were prepared during reporting 
period  

Y 

Custom 
Indicator 2 

6 Number of villages with Village 
Land Use Plans (VLUPs) in full 
compliance with applicable 
requirements, standards and 
approvals as a result of USG 
assistance. 

11 4 0 No VLUPSs were prepared during reporting period  Y 

Custom 
Indicator 3 

7 Number of claimants filing land 
claims as a result of USG support 

19,176 4,940 5,231 This indicator based on the number of the landholders filing 
land claims in the villages. During reporting period LTA filed 
land claims for five villages namely: Wangama, Kikombwe, 
Lyamgungwe, Nyabula and Isupilo. Total number of parcels 
mapped is 8,675. 

Y 

Custom 
Indicator 4 

8 Number of villages with at least 
80% of parcels incorporated into 
an official land administration 
system as a result of USG 
assistance. 

17 1 2 LTA printed and registered CCROs for Kipera and Lumuli 
villages, a total of 3,056 parcels were incorporated into official 
land administration system.  

Y 

Custom 
Indicator 5 

9 Parcels in villages receiving USG 
assistance that are not 
incorporated into an official land 
administration system. 

2,448 103 201 During reporting period, 201 parcels representing 7% of 
mapped parcels were not incorporated because there were 
mapped inside reserved areas.  

Y 

Custom 
Indicator 6 

10 Number of disputed land and 
property rights cases resolved by 
local authorities, contractors, 

5 0 3 Dispute cases were reported to Village Land Council and 
Ward Tribunal for settlement. During reporting period three 
disputes were reported resolved by village land council.   

Y 
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mediators, or courts as a result of 
USG assistance. 

Custom 
Indicator 7 

11 Average cost per parcel 
corrected or incorporated into 
an official land administration 
system as a result of USG 
assistance. 

<$10 $7 $8 LTA incurred a total of $24,395 to implement VLR process in 
Kipera and Lumuli villages were total of 3,056 CCROs were 
printed and registered which represent an average cost per 
parcel as $8 

Y 

Custom 
Indicator 8 

12 Number of parcels with relevant 
parcel information corrected or 
incorporated into an official land 
administration system as a result 
of USG assistance 

23,473 1,769 3,056 During the reporting period LTA printed and registered 3,056 
CCRO’s for Kipera and Lumuli villages 

Y 

Custom 
Indicator 9 

13 Number of individuals trained in 
land tenure and property rights as 
a result of USG assistance 

13,898 5,398 5,373 LTA conducted training for Village leaders, Village residence, 
Ministry Public officials, District Public officials and 
International organization. A total of 5,443 people trained of 
whom 63% and 37% were women and youth respectively. 

Y 

Custom 
Indicator 10 

14 Percent of individuals trained in 
land tenure and property rights as 
a result of USG assistance who 
correctly identify key learning 
objectives of the training 30 days 
after the training 

85% 88% 80% LTA conducted retention surveys for five villages including 
Mfyome, Ng'enza, Mibikimitali, Sadani and Kaning'ombe, of 
1,229 residents trained on land rights 80% reported to 
correctly identify key learning objectives of the trainings.  

Y 

Custom 
Indicator 11 

15 Number of women's groups 
formed or strengthened 

26 19 23 LTA strengthen 23 women groups during the reporting period.  Y 

Custom 
Indicator 12 

16 Number of Trainings Delivered 278 81 94 LTA conducted a total of 94 trainings for Village leaders, 
Village residence, Ministry Public officials, District Public 
officials and International organization 

Y 
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Custom 
Indicator 13 

17 Number of training days provided 142 101 114 During reporting period LTA provided 114 days of trainings  Y 

Custom 
Indicator 14 

18  Number of district and village 
registries rehabilitated 

17 2 0 No renovation or rehabilitation that have been made during 
reporting period  

Y 

Custom 
Indicator 15 

19 Average contribution paid per 
village under the beneficiary 
contribution model Activity  

Ave. of 
$15,000         

per village 

$1,334 $580 During reporting period, a total of $ 16,250 contributed in 28 
villages which represent an average of $ 580 per village. 

Y 

Custom 
Indicator 16 

20 Number of villages piloting 
beneficiary contribution model 

28 17 11 LTA and DLO supported village councils to open Bank 
Accounts in 11 villages Mbarali District, Mbeya Region. 

Y 

Custom 
Indicator 17 

21 Status of LTA confirmed as a local 
non-governmental organization by 
GoT 

Completed  comple
ted  

comple
ted  

LTA completed NGO registration on October 2020 Y 

Custom 
Indicator 18 

22 Revenue generated under 
beneficiary contribution model or 
from other sources 

$292,409 $26,676 $16,25
0 

In the reporting quarter, beneficiaries contributed a total of 
$16,250 

Y 

Custom 
Indicator 19 

23 Number of people reached 
through communication campaign 
activities 

2,365,138 43,327 6,342 LTA conducted communication campaigns during trainings and 
distributed a total of 969 brochures. 

Y 

 

 

 

 

 



27 
USAID.GOV    LTA FY’21 Q2 QUARTELY REPORT JANUARY 1, 2021 – MARCH 31, 2021   
 

5.0 ANNEXES 

ANNEX A: THE STATUS OF IMPLEMENTATION OF VLR IN IRINGA AND MBEYA TO DATE – PHASE 2 

No 
VILLAGE 

NAME 
CURRENT STATUS 

ESTIM
ATED 
PARC
ELS 

ACTU
AL 

PARC
ELS 

% 
DIF
FER
EN
CE 

ADJUDICATION AND 
DEMARCATION 

OBJECTIONS AND 
CORRECTIONS 

PRINTING AND 
REGISTRATION 

NUMB
ER OF 
CCRO

s 
REGIS
TERED 

% 
REGI
STER

ED 

NO. 
OF 

CCR
Os 

DELI
VERE
D TO 
VILL
AGE 

CCRO 
DELIVER

ED TO 
DATE 

NO. 
OF 

CCR
Os 

COL
LECT

ED 
BY 

CLAI
MAN

T 

% 
CC
ROs 
CO
LLE
CTE

D 

NO. 
OF 
UNI
QU
E 

CLA
IMA
NTS 

            START 
DATE 

END 
DATE 

START 
DATE 

END 
DATE 

START 
DATE 

END 
DATE               

1 Haporoto CCROs Issuance 1,353 1,842 36% 2/21/2020 3/24/2020 6/2/2020 6/15/2020 6/26/2020 6/29/2020 1,765 96% 783 11/25/2020 - - - 

2 Isangala CCROs Issuance 1,926 1,775 -8% 
     

2/28/2020 
4/1/2020 6/3/2020 6/16/2020 6/29/2020 7/3/2020 1,535 86% 480 11/24/2020 - - - 

3 Ibangamoyo CCROs Issuance 1,100 1,707 55% 7/8/2020 8/25/2020 9/2/2020 9/17/2020 9/27/2020 9/30/2020 1,641 96% 182 12/10/2020 - - - 

4 Mangalali CCROs Issuance 1,298 1,948 50% 7/7/2020 8/30/2020 9/24/2020 10/7/2020 11/9/2020 11/18/2020 1,769 91% 186 12/15/2020 - - - 

5 Kibena CCROs Issuance 2,336 2,287 -2% 5/3/2020 6/19/2020 7/24/2020 8/8/2020 9/23/2020 9/26/2020 2,009 88% 574 11/13/2020 - - - 

6 Lumuli CCROs Issuance 1,184 1,682 42% 9/29/2020 11/13/2020 12/15/2020 12/30/2020 2/17/2021 2/25/2021 1,594 95% 148 3/31/2021 - - - 

7 Kipera CCROs Issuance 1,108 1,575 42% 10/4/2020 11/11/2020 12/1/2020 12/14/2020 2/5/2021 2/12/2021 1,459 93% 100 3/29/2021 - - - 

8 Ng'enza 
Awaiting approval by 
Authorized Officer 

1,168 1,153 -1% 12/2/2020 1/14/2021 3/3/2021 3/17/2021 - - - - - - - - - 

9 Mibikimitali Final Data cleaning  540 1,002 86% 12/1/2020 1/15/2021 3/12/2021 3/25/2021 - - - - - - - - - 

10 Sadani 
Awaiting approval by 
Authorized Officer 812 1,104 36% 12/1/2020 1/15/2021 2/19/2021 3/4/2021 - - - - - - - - - 

11 Kaning'ombe 
Awaiting approval by 
Authorized Officer 

2,012 1,081 -46% 12/1/2020 1/15/2021 2/26/2021 3/11/2021 - - - - - - - - - 

12 Mfyome 
Awaiting approval by 
Authorized Officer 

1,288 2,043 59% 11/30/2020 1/21/2021 2/22/2021 3/7/2021 - - - - - - - - - 

13 Isupilo Adjudication and 
demarcation completed 

1,696 1,375 -35% 2/1/2021 - - - - - - - - - - - - 
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14 Nyabula 
Adjudication and 
demarcation completed 

1,476 1,456 -5% 2/2/2021 - - - - - - - - - - - - 

15 Kikombwe Adjudication and 
demarcation completed 

966 1158 20% 2/10/2021 - - - - - - - - - - - - 

16 Lyamgungwe Adjudication and 
demarcation completed 

882 1415 60% 2/10/2021 - - - - - - - - - - - - 

17 Wangama 
Adjudication and 
demarcation completed 548 758 38% 2/15/2021 - - - - - - - - - - - - 

TOTAL 21,693 25,361 15%   11,772 51% 2,453 - - - - 

 

ANNEX B: BENEFICIARY CONTRIBUTION TRACKER  

No VILLAGE NAME 

VLR BANK 
ACCOUNT 
OPENING 
STATUS 

ESTIM
ATED 
NUMB
ER OF 
PARCE

LS 

NUMB
ER OF 
PARCE

LS 
PAID 

 ESTIMATED 
AVARAGE 

CONTRIBUTI
ON  

AMOUNT 
CONTRIBUTED TO 

DATE 

 % CONTRIBUTION 
RECEIVED  

AMOUNT 
REIMBURSED TO 

DATE 

1 Haporoto Completed 1,765 1,063 52,950,000 31,875,000.00 60% 31,770,000.00 
2 Isangala Completed 1,535 705 46,050,000 21,150,000.00 46% 20,550,000.00 

3 Kibena Completed 2,009 1,482 60,270,000 44,455,608.40 74% 42,900,000.00 

4 Ibangamoyo Completed 1,641 413 49,230,000 12,401,784.78 25% 10,140,000.00 

5 Mangalali Completed 1,769 553 53,070,000 16,577,010.24 31% 14,070,000.00 

6 Lumuli Completed 1683 214 50,490,000 6,407,039.84 13% 3,840,000.00 

7 Kipera Completed 1582 181 47,460,000 5,433,733.03 11% 4,800,000.00 

8 Sadani Completed 1108 220 24,360,000 6,607,500.98 27% 4,500,000.00 

9 Mibikimitali Completed 1007 222 30,210,000 6,651,735.57 22% 6,500,000.00 

10 Kaning'ombe Completed 1088 91 60,360,000 2,728,905.41 5% 2,000,000.00 

11 Mfyome Completed 2049 171 38,640,000 5,118,597.21 13% 4,500,000.00 

12 Ng'eza Completed 1156 190 35,040,000 5,709,955.32 16% 4,800,000.00 

13 Nyabula Completed 1476 513 44,280,000 15,398,361.89 35% 14,500,000.00 
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14 Luganga Completed 1160 1 34,800,000 30,000.00 0%  

15 Kikombwe Completed 966 87 28,980,000 2,614,612.13 9%  

16 Kihanga Completed 2804 90 84,120,000 2,710,234.18 3%  

17 Ilolo Mpya Completed 502 1 15,060,000 30,000.00 0%  

18 Ukwega Completed 500 1 15,000,000 30,000.00 0%  

19 Msuluti Completed 852 10 25,560,000 300,000.00 1%  

20 Ibumila Completed 2076 7 62,280,000 210,000.00 0%  

21 Makongati Completed 1264 17 37,920,000 510,000.00 1%  

22 Wangama Completed 548 184 16,440,000 5,520,800.00 34% 5,000,000.00 

23 Wasa Completed 1684 1 50,520,000 30,000.00 0%  

24 Magozi Completed 822 1 24,660,000 30,000.00 0%  

25 Isupilo Completed 1696 299 50,880,000 8,984,233.28 18% 7,500,000.00 

26 Nyamahana Completed 956 70 28,680,000 2,102,446.96 7%  

27 Malinzanga Completed 2286 1 68,580,000 30,000.00 0%  

28 Nyang’oro Completed 1028 1 30,840,000 30,000.00 0%  

29 Kibebe Completed 738 1 22,140,000 30,000.00 0%  

30 Mikong'wi Completed 502 1 15,060,000 30,000.00 0%  

31 Ivangwa Completed 400 2 12,000,000 60,000.00 1%  

32 Iguluba Completed 552 81 16,560,000 2,432,790.00 15%  

33 Kidilo Completed 1200 1 36,000,000 30,000.00 0%  

34 Itwaga N/A 1496 - 44,880,000 - 0%  

35 Mafuluto Completed 1020 1 30,600,000 30,000.00 0%  

36 Magombwe Completed 904 1 27,120,000 30,000.00 0%  

37 Kinyika Completed 1258 1 37,740,000 30,000.00 0%  

38 Ufyambe Completed 1432 1 42,960,000 30,000.00 0%  

39 Mahanzi Completed 600 1 18,000,000 30,000.00 0%  

40 Ulata Completed 1140 - 34,200,000 - 0%  

41 Lupalama Completed 450 - 13,500,000 - 0%  
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42 Mangawe Completed 672 1 20,160,000 30,000.00 0%  

43 Mawindi Completed 374 1 11,220,000 30,000.00 0%  

44 Chamgogo Completed 950 1 28,500,000 30,000.00 0%  

45 Ikengeza Completed 940 1 28,200,000 30,000.00 0%  

46 Igula Completed 672 1 20,160,000 30,000.00 0%  

47 Lyamgungwe Completed 882 72 26,460,000 2,173,000.00 8%  

48 Ndolela Completed 306 1 9,180,000 30,000.00 0%  

49 Uhominyi Completed 372 5 11,160,000 160,000.00 1%  

50 Mkombilenga Completed 554 1 16,620,000 30,000.00 0%  

51 Makadupa Completed 402 1 12,060,000 30,000.00 0%  

52 Makombe Completed 1300 16 39,000,000 480,000.00 1%  

53 Njelenje Completed 1506 59 45,180,000 1,761,703.22 4%  

54 Mkungugu Completed 1600 12 48,000,000 360,000.00 1%  

55 Ilongo Completed 1791 2 53,730,000 61,000.00 0%  

56 Ilaji Completed 1400 3 42,000,000 90,000.00 0%  

57 Azimio Mswiswi Completed 1400 11 42,000,000 330,000.00 1%  

58 Mhwela Completed 1400 1 42,000,000 30,000.00 0%  

59 Igalako Completed 1400 1 42,000,000 30,000.00 0%  

60 Mahongole Completed 1400 1 42,000,000 30,000.00 0%  

61 Ukwama Completed 1400 1 42,000,000 30,000.00 0%  

62 Uturo Completed 1400 1 42,000,000 30,000.00 0%  

63 Itamba Completed 1400 1 42,000,000 30,000.00 0%  

64 Mtamba Completed 1400 1 42,000,000 30,000.00 0%  

65 Msesule Completed 1070 1 32,100,000 30,000.00 0%  

Total               212,306,052.44 9% 177,370,000.00 
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ANNEX C: MAIN ACTIVITIES PLANNED FOR FY’21 Q3 2021  
ACTIVITY I: Assist villages and district administrations in completing land use planning 
process and delivering CCROs  

● Initiate implementation of systematic village land registration based on the beneficiary 
contribution model in five villages in the Kilolo District; 

● LTA will complete the process for CCRO delivery in ten villages in the Iringa District; and 
● LTA will start implementing the process of delivering CCRO’s in three additional villages in 

the Iringa District. 
 

ACTIVITY 2: Educate and build capacity of village land governance institutions and 
individual villagers to complete the land use planning and CCRO process, effectively 
manage land resources, respect women’s, youth and pastoralist’s land rights and build 
agriculture-related business skills 

● LTA will provide trainings to village residents including women’s groups in three villages in 
Iringa, five villages in Kilolo District and 11 villages in Mbarali District in relation to land use 
planning and VLR, land rights, and beneficiary contribution. 
 

ACTIVITY 3: Develop and refine the beneficiary contribution model that will allow 
scaling up of rural land tenure registration in areas not directly reached by LTA 

● LTA will follow up on the status of beneficiary contribution with the VEOs and VLRCs of 
villages where it has been operating.  

● LTA will transfer beneficiary contribution funds from 15 Village Land Registration accounts 
to the LTA project account. 

● LTA will make all necessary arrangements needed to implement the beneficiary contribution 
model in the Mbarali District, Mbeya Region and Kilolo District, Iringa Region. 

● LTA will ramp up its communication efforts to encourage beneficiaries to pay their 
contributions. 
 

ACTIVITY 4: Formalize LTA as a local non-governmental organization and build its 
capacity to sustain operations as an independent organization to provide support to 
district-level land governance institutions and other stakeholders to complete the land 
use planning and CCRO process, effectively manage land resources, respect women’s, 
youth and pastoralist’s land rights and build agriculture related business skills 

● The draft updated business plan for the LTA-NGO will be discussed among the members 
of the Transition Executive Team.  

● LTA will continue approaching donor agencies and implementing partners to explore 
funding for the LTA-NGO. 

● LTA will continue engaging the Kilolo District Officials on the NGO’s plan to initiate 
systematic land registration.  
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ACTIVITY 5: Raise awareness of the MAST technology within the GOT, civil society, 
academia, and private sector, with the goal of increasing uptake of the MAST and 
TRUST technology on a national level and enabling its use and replication on a self-
sustaining basis. 

● LTA will continue to provide technical support to District Land Authorities on MAST and 
TRUST in the Kilolo and Mbarali Districts. 
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ANNEX D: SUCCESS STORY  
 


